2011 BOND ISSUE POLICE DEPARTMENT
PROJECTS

March 1, 2013 Status Report

Project List
1 New Property and Evidence Storage Facility
2 Cross Lake Patrol Facility

NEW PROPERTY AND EVIDENCE STORAGE
FACILITY

March 1, 2013

PROJECT DESCRIPTION: This 2011 GOB project will construct a new
property and evidence storage building to replace currently leased
space. The leased property is insufficient to meet current and future
needs for the property and evidence storage for the Police Department.
The location of the new facility will be on City-owned property on Hope
Street adjacent to the City Jail.

DESIGN CONSULTANT: Kevin Bryan Architect

CONTRACTOR: Daren Bailey, Inc.

STATUS: Bids were received on October 18, 2012 with Daren Bailey,
Inc. as the low bidder. The construction contract has been awarded at a

cost of $2,412,850. The Notice to Proceed on the project has been
issued for February 18, 2013. The new 20,000 sq. ft. facility is expected



to take about 10 months to complete.

CURRENT BUDGET:

Design 400,000
Acquisition/ROW 0
Construction 4,000,000
Equipment 300,000
Support Services 5,000
Contingency 131,000
TOTAL 4,836,000

CROSS LAKE PATROL FACILITY
March 1, 2013

PROJECT DESCRIPTION: This 2011 GOB project will provide for the
construction of a new office building for the Cross Lake Patrol Unit to
replace the currently deteriorated facility. The project will also provide
for rebuilding the boat house and repairing the boat launch, pier and
breakwater wall.

DESIGN CONSULTANT: Russell G. DeLancy, AlA, City
Architect/SPAR

CONTRACTOR: Bryan Contracting Group, LLC

STATUS: Bids for the project were received on August 23, 2012. The
contract has been awarded to the low bidder, Bryan Contracting Group,
LLC at a cost of $505,000. Construction is underway and is expected to
be complete by April 30 2013.

CURRENT BUDGET:

Design 5,000
Acquisition/ROW 0
Construction 505,000



Equipment 0

Support Services 4,000
Contingency 50,000
TOTAL 564,000
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